CITY COUNCIL AGENDA ITEM COVER MEMO

Agenda Item Number:

Meeting Type: Regular Meeting Date: Feb 12,2015
Action Requested By: _Water Pollution Control Agenda Type: Resolution
Subject Matter:

IModification No. 1 to Agreement with Garver, L.L.C.

Exact Wording for the Agenda:

Resolution authorizing the Mayor to modify the agreement with Garver, L.L.C. for Engineering Services for
2014 Flow Monitoring Program-Annual Operations, Maintenance, Data Analysis & Reporting, Project No.
65-14-SP20, by Modification No. 1

14-261

Note: If amendment, Please state title and number of the original

Item to be considered for: Action Unanimous Consent Required: No

Briefly state why the action is required; why it is recommended; what council action will provide, allow and
accomplish and; any other information that might be helpful.
his contract modification is to extend the contract performance date for Engineering services for the 2014
Flow Monitoring Program-Annual Operations, Maintenance, Data Analysis & Reporting. There is no change
in the contract amount. New end date: October 7, 2015. Account No. N/A-Time Extension Only, no
dditional funds required.

Associated Cost: Budgeted Item:

MAYOR RECOMMENDS OR CONCURS:

\{‘/Department Head: 2«&» i Date: | '3—3 ’l(




ROUTING SLIP

CONTRACTS AND AGREEMENTS

Originating Department: Water Pollution Control Council Meeting Date: 2/12/2015

Department Contact: Shane Cook Phone # 256-883-3719

Contract or Agreement: Time Extension

Document Name: Garver-Flow Monitoring Services Project No. 65-14-SP20

City Obligation Amount: 0
Total Project Budget: $213,300.00

Uncommitted Account Balance: 0
Account Number: N/A. Time Extension Only

Procurement Agreements
Not Applicable Not Applicable
Grant-Funded Agreements

Not Applicable Grant Name:
Department _Signature Date

1) Originating /W«.,éﬂ/ |-23-45"
2) Legal OCgﬂtu ( -Zb Tb’-

7
3) Finance b _QX/: s
> /

4) Originating

5) Copy Distribution
a. Mayor's office
(1 copies)
b. Clerk-Treasurer
(Original & 2 copies)

Revised 04/15/2011



RESOLUTION NO. 15-

BE IT RESOLVED by the City Council of the City of
Huntsville, Alabama, that the Mayor be, and is hereby authorized
to enter into Modification No. 1 to the Agreement with Garver,
L.L.C., adopted and approved on the 10th day of April, 2014, by
the City Council of the City of Huntsville, Alabama by Resolution
No. 14-261, as attached hereto.

BE IT FURTHER RESOLVED that the contract completion date be
modified from April 10, 2015, to October 7, 2015. Agreement is
substantially in words and figures similar to that document
attached hereto and identified as "Modification No. 1 to
Agreement between City of Huntsville and Garver, L.L.C. for
Engineering Services for 2014 Flow Monitoring Program-Annual
Operations, Maintenance, Data Analysis & Reporting, Project No.
65-14-5P20, as adopted by Resolution No. 14-261 of April 10,
2014” consisting of a total of four (4) pages including
Attachment “A” and the date of February 12, 2015, appearing on
the margin of the first page, together with the signature of the
President or President Pro Tem of the City Council, and an
executed copy of said document being permanently kept on file in
the Office of the City Clerk of the City of Huntsville, Alabama.

ADOPTED this the 12th day of February , 2015.

President of the City Council of
the City of Huntsville, Alabama

APPROVED this the 12th day of February ; 2015.

Mayor of the City of Huntsville,
Alabama



STATE OF ALABAMA ) Modification No. 1 to Agreement between

the City of Huntsville and Garver, L.L.C.
COUNTY OF MADISON ) for Engineering Services for 2014 Flow
Monitoring Program-Annual QOperations,
Maintenance, Data Analysis & Reporting,
Project No. 65-14-SP20, as adopted by

Resolution No. 14-261 of April 10, 2014

THIS IS MODIFICATION NO. 1 TO AN AGREEMENT entered in on the
10th day of April, 2014, in the amount of TWO HUNDRED THIRTEEN THOUSAND
THREE HUNDRED AND NO/100 DOLLARS ($213,300.00). The original Agreement
is hereby amended by Modification No. 1 dated February 12, 2015, by and between the
City of Huntsville, Alabama, a municipal corporation in the State of Alabama (Owner)
and GARVER, L.L.C., (ENGINEER).

WITNESSETH

WHEREAS, the firm identified as the ENGINEER to the Agreement dated April
10, 2014, has proposed a change to the Original Agreement. This modification delineates
a change to extend the contract completion date to October 7, 2015.

NOW THEREFORE, in consideration of the mutual covenants set forth herein,
the Owner and the ENGINEER agree to the following modifications to the agreement:

1. Garver, L.L.C. will provide for extension of contract completion date to
October 7, 2015.

2. Item #1 shall be performed in accordance with the original agreement
dated April 10, 2014, and approved by the City Council by Resolution No.

14-261.

3. The terms of this contract modification and the execution thereof is not in
any way to be viewed as a waiver on the part of the Owner of any of its
rights pursuant to the Contract.

4. All other terms and conditions remain unchanged.

President of the City Council of the City of
Huntsville, AL
Date: February 12, 2015




IN WITNESS WHEREOF, the parties have entered their hands and seals and
attest to the same with the signature of the Mayor being the official act of the said
municipality in accordance with his duly constituted authority.

THE CITY OF HUNTSVILLE, ALABAMA,
a municipal corporation

By:

Tommy Battle
Its Mayor

ATTEST:

Charles E. Hagood
City Clerk-Treasurer

STATE OF ALABAMA )
COUNTY OF MADISON )

I, the undersigned, a notary public in and for said County, in said State, hereby
certify that Tommy Battle and Charles E. Hagood, whose names as Mayor and City
Clerk-Treasurer of the City of Huntsville, a municipal corporation, are signed to the
foregoing instrument, and who are known to me, acknowledged before me on this day
that, being informed of the contents of the instrument, they, in their capacity as such
officers, executed the same with full authority for and as the act of said corporation on
the day the same bears day.

GIVEN under my hand and official seal this the day of 2015.

Notary Public
My Commission Expires:



ENGINEER: GARVER, L.L.C.

ATTEST:

WAk

STATE OF ALABAMA )
COUNTY OF MADISON )

I, the undersigned, a notary public in and for said County, in said State, hereby
certify that Jerry D. McCarley as Vice President, is signed to the foregoing instrument,
and who is known to me, acknowledged before me on this day that, being informed of the
contents of the instrument, he, in his capacity as such officer, executed the same with full
authority for and as the act of said Corporation on the day the same bears day.

GIVEN under my hand and official seal this the ) 7" day of S LA ' 2015.



ATTACHMENT “A”

5125A Research Drive
Huntsville, AL 35805

TEL 256.534.5512
FAX 256.534.5544

www.GarverUSA.com

January 8, 2015

City of Huntsville

Water Pollution Control
Attn: Mr. Shane Cook, PE
1800 Vermont Rd.
Huntsville, AL 35802

RE:  Request for Time Extension
Proposal for 2014 Annual Flow Metering Services
City of Huntsville Water Pollution Control Department
City of Huntsville Project Engineer — Mr. Mark Huber
COH Project No. 65-14-SP20, Resolution No. 14-261, dated April 10, 2014
Existing Contract to Expire: April 10, 2015

Dear Mr. Cook:

We are requesting a time extension of 180 days on the above referenced project. This will
change the contract end date to October 7, 2015. This request is due to various reasons, one
being a decreased number of flow monitors being utilized than originaily anticipated.

Please feel free to call our office, if you have any questions regarding this time extension
request or need any additional information. We appreciate this opportunity and look forward to
working with you and your staff once again.

Sincerely,

GARVER, LLC
In concurrence:

m ey, PLS Mr. Shane Cook, PE
ice= iden Director

[-12-1S

Date



